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On July 30, 1997, RMRS resumed off-site shipments of saltcrete to Envirocare. To date we have shipped

921 cubic meters, including 84 cubic meters of non-LDR compliant material. We currently have one

remaining trailer of LDR-compliant saltcrete which is awaiting authorization from Envirocare to ship. We

understand Envirocare’s issues with their SNM limits and are most willing to work with them in arranging a

shipment schedule which is acceptable to both companies. We are presently in our second one month

extension, granted from CDPHE, on this trailer to avoid unloading it.

RMRS is committed to achieving the RFCA milestone to ship 18% (2430 cubic meters) of the 10/01/96

MRS RECORDS | X

saltcrete/pondcrete inventory by September 30, 1997. We have prioritized our operations to ensure the

loading of five trailers per day. Additionally, we will load more trailers if required to maintain the schedule

through the use of overtime and off-shift work, when required.  In spite of the progress made to date, we

RF CORRES, are concerned that operational problems at either the Envirocare facility or at RFETS could cause a

~ CONTROL __significant delay in the schedule. Due to the extremely late start of this project, each day that there is a
mgm felay in the schedule jeopardizes its completion. We have already seen a problem with empty trailer

leliveries which resulted in none of the three shipments scheduled for today being loaded.
CLASSIFICATION:

3§§Lssmm \nother issue that is of concern to RMRS is the sequence of sending the material off-site. Originally we
CONFIDENTIAL iad planned to ship wooden half crates followed by corrugated metals and then the other metal boxes.
SECRET lowever, a major change was initiated when Envirocare requested that the wooden crates be shipped
m'osﬁzﬁ&fsm ast, as a result of their higher SNM values and present unacceptability against regulatory controls on

’NM inventory. Again, we appreciate the operational problems with their SNM limits but are concemed

Date: August 1, 1997

vith the new shipping schedule since we had previously committed to CDPHE to prioritize the shipments

IN REPLY TQ RF CC NO.

itarting with wooden crates then corrugated metal containers. We are working with your people and with
he Envirocare Project Manager to create a shipment schedule that ensures that commitments to
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-DPHE, as may be renegotiated, are honored but that regulatory limits at Envirocare are not
20pardized.
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if you have questions or need additional information, piease call Dean Lobdell at 966-7905 or Martin
Wheeler at 966-9878.
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A. Clegg Crawford, President
Rocky Mountain Remediation Services
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T. G. Hedahl - Kaiser-Hill




